

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

I & CAD, Department - Major Irrigation"- Indira Sagar Polavaram Project – Taking Cross Sections Across River Godavari from Polavaram to Dummugudem. Across river Sabari from Kunavaram to Kunta – cross sections at 750M intervals upto 25 Km upstream of Kunta, across river Sileru 20 Km upstream of Kunta and fixing necessary RCC Stones at the cross sections and also planting DCBM Stones for Indira Sagar Polavaram Project – Revised - Administrative Approval for 88,19,000/- (Excluding Service Tax) – Accorded – Orders – Issued.

IRRIGATION & CAD (PW.Maj.Irri.I(2) DEPARTMENT

G.O.Ms.No. 14

Date:17.02.2010

Read the following:-

- Ref:- 1) G.O.Ms.No.245, I & CAD(PW) Department, Date:19.11.2007
2) The Chief Engineer, ISPP, Dowlaiswaram Letter No.CE /ISPP/ DCE /OT.3/AEE 2/2/2005 , Dated :15-9-2009
3) The Engineer-in-Chief(I.W), Errum Manzil, Hyderabad Lr.No. Lr.No.ENC/IW/P&M/EE.III/DEE.10/AE/REs/220/09
Date 25.11.2009

ORDER:

In G.O. 1st read above, administrative approval was accorded to the work to conduct survey and levelling operations along the Godavari River from Indira Sagar Polavaram Project Dam site to Dummugudam, along river Sabari from Kunavaram to Kunta, along River Sileru from Kunta to 20 Km Upstream for taking cross sections at every 750 Mts along rivers, fixing double check bench marks and C.S stones on River Bank edges and points for Indira Sagar Polavaram Project, for the back water analysis.

2) The Chief Engineer, Indira Sagar Polavaram Project, Dowlaiswaram technically sanctioned the estimate for Rs.64,03,000/- and the work is completed in all respects. At the time of execution total length of Cross Sections is increased to 1514.53 Kms against the 1040 Kms originally provided in the sectioned estimate. The abstract of variations in cross section length is furnished here under.

**STATEMENT SHOWING THE DETAILS OF LENGTHS OF CROSS SECTIONS OF
RIVER GODAVARI, SABARI, SILERU**

	Chainage in Km	Length of Sanctioned Estimate	Length between Agreement Levels (km)	Extra Length in Km
Godavari	0 to 146	667.00	1075.115	408.115
Sabari	0 to 35	227.000	329.600	102.600
	35 to 60	57.000	64.420	7.420
Sileru	0 to 20	46.000	45.395	-0.605
Total Length		997.000	1514.53	
Add 5% for variation				-43.000
		1040.000	1514.53	474.530

P.T.O.

3) The Chief Engineer, Indira Sagar Polavaram Project, Dowlaiswaram has stated that due to the excess length of 474.53 Km in Cross Sections. the revised estimate is necessitated for regularizing the excess quantity with out excluding service tax works out to Rs.88,19,000/- against sanctioned estimate of Rs.64,03,000/- i.e., an excess of Rs.24,16,000/- including the tender premium amount but excluding service tax. The percentage of excess is 37.73%. and requested the Engineer-in-Chief (Irrigation Wing) to arrange to place the proposal before the committee of the Chief Engineers for examination and recommending the proposal to Government

4) The Engineer-in-Chief (Irrigation Wing), Errum Manzil, Hyderabad in his letter 3rd read above has submitted that the Committee of Chief Engineers has discussed the Revised Estimate proposals for the above subject work in detail as per guidelines issued vide Government Memo.13687/Genl-2/003-1. dt.21.10.2003 and recommends for according revised administrative approval for Rs.88,19,000/- (Eighty Eight lakhs and Nineteen thousands only) excluding Service Tax, subject to the condition that the field officers shall ensure that investigation agency shall furnish relevant no. of copies of report along with other drawing etc., as per agreement conditions; further the information required by other agencies which is the input data for conducting the back water analysis etc. has to be furnished and the field officers shall certify that the chain and Compass survey, DCBM, Cross-section survey of Godavari, Sabari and Sileru river are carried out satisfactorily as contemplated in the revised estimate before making payment of final bill to the agency.

5) Government after careful examination of the proposals of the Chief Engineer, Indira Sagar Polavaram Project, Dowlaiswaram and based on the recommends of the Committee of Chief Engineer's here by accord revised administrative approval for Rs.88,19,000/- (Eighty Eight lakhs and Nineteen thousands only) Excluding Service Tax to the work "Indira Sagar Polavaram Project – Taking Cross Sections Across River Godavari from Polavaram to Dummugudem, Across river Sabari from Kunavaram to Kunta, and taking cross-sections at 750M intervals upto 25 Km upstream of Kunta, across river Sileru 20 Km upstream of Kunta and fixing necessary RCC Stones at the cross sections and also planting DCBM Stones for Indira Sagar Polavaram Project" subject to condition that the field officers shall ensure that investigation agency shall furnish relevant no of copies of report along with other drawings etc., as per agreement conditions and other information required by the other agencies which is the input data for the back water analysis etc. Further, the field officers shall certify that the chain and Compass survey, DCBM, Cross-section survey of Godavari, Sabari and Sileru rivers are carried out satisfactorily as contemplated in the revised estimate before making payment of final bill to the agency.

6) The expenditure shall be debited to the head of account: MH 4701- Capital outlay on Major and Medium Irrigation, 01- Major irrigation – Commercial – MH 20 Polavaram barrage – GH-11 Normal State Plan – SH 926 Dam and appurtenant works – 530 Major work – 531 Other expenditure.

//3//

7) The Chief Engineer, Indira Sagar Polavaram Project, Dowlaiswaram shall take necessary action accordingly.

8) This orders issues with the concurrence of the Finance (W&P) Department vide their U.O.No.4930/F7(AI)/2009-1, Date:16.01.2010

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHAIENDRA KUMAR JOSHI
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer, Indira Sagar Polavaram Project, Dowlaiswaram.

Copy to:

The Accountant General, Hyderabad.

The Director of Works Accounts, Hyderabad.

The Joint Director of Works Accounts, Dowlaiswaram

The P.S. to Principal Secretary to Chief Minister.

The P.S. to Minister for Major & Medium irrigation.

The P.S. to Principal Secretary to Government. (Projects)

The Finance (W&P) Department.

Stock file /Spare copy.

// FORWARDED BY ORDER //

SECTION OFFICER